



Jackson County Missouri

Jackson County Courthouse
415 E. 12th Street, 2nd floor
Kansas City, Missouri
64106
(816)881-3242

Legislation Text

File #: 13898, Version: 0

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing Change Order No. 2 (Final) to the contract with Gunite of Missouri for the Stone Arch Bridge Repair, County Project 2412, reducing the contract amount by \$2,714.03.

RESOLUTION # 13898, November 13, 2001

INTRODUCED BY Bill Petrie, County Legislator

WHEREAS, the County did, by Resolution 13662, dated April 16, 2001, enter into a contract with Gunite of Missouri, in the actual amount of \$197,111.58, for the Stone Arch Bridge Repair, County Project 2412; and,

WHEREAS, a subsequent change order has adjusted the contract amount to the current authorization of \$220,504.12; and,

WHEREAS, proposed Change Order No. 2 (Final), a copy of which is attached hereto and incorporated herein by reference, is necessary to adjust various plan quantities to as-built quantities, and said change order will result in a decrease in the amount of \$2,714.03; and,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that Change Order No. 2 (Final) to the aforesaid contract is approved and the County Executive is authorized to execute the change order on behalf of the County; and,

BE IT FURTHER RESOLVED that the Manager of the Division of Finance be and hereby is authorized to make all payments, including final payment on the contract.

Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature.

APPROVED AS TO FORM:

County Counselor

Certificate of Passage

I hereby certify that the attached resolution, Resolution # 13898 of November 13, 2001 was

