

Jackson County Missouri

Jackson County Courthouse 415 E.12th Street, 2nd floor Kansas City, Missouri 64106 (816)881-3242

Legislation Details

File #: 12887 Version: 0 Name: Change Order #18 - Walton Construction

Type: Resolution Status: Passed

File created: 9/20/1999 In control: (R)Health and Justice Committee

On agenda: Final action: 10/4/1999

Title: Authorizing Change Order No. 18 to the contract with Walton Construction Co. of Kansas City, MO

(Bid No. PW-2345, Bid Package No. 8), for various changes required in connection with general construction for the expansion at the Jackson County Detention Center, increasing the contract

amount by \$115,773.00.

Sponsors: Terry Young

Indexes: CHANGE ORDER, DETENTION CENTER

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
10/4/1999	0	(R)Health and Justice Committee	recommend do pass	Pass
10/4/1999	0	County Legislature	Consent Agenda	Pass
10/4/1999	0	County Legislature	adopt	Pass
9/28/1999	0	County Legislature	Go To 2nd Meeting	Pass
9/27/1999	0	(R)Health and Justice Committee	hold	Pass
9/21/1999	0	County Legislature	Go To 1st Meeting	Pass
9/20/1999	0	County Legislature	assign to committee	Pass