

## Jackson County Missouri

Jackson County Courthouse 415 E.12th Street, 2nd floor Kansas City, Missouri 64106 (816)881-3242

## Legislation Text

File #: 15617, Version: 0

## IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

**A RESOLUTION** authorizing the County Executive to execute Change Order #1 (Final) to an Agreement with Boone Construction Company of Columbia, MO for the replacement of the Old 40 Highway Bridge and further authorizing the Manager of Finance to unencumber \$13,300.16 and issue final payment.

**RESOLUTION #15617**, August 29, 2005

**INTRODUCED BY** Bob Spence, County Legislator

WHEREAS, by Resolution 15045, dated June 7, 2004, the Legislature did authorize an Agreement with Boone Construction Company of Columbia, MO for the construction of the Old 40 Highway Bridge Replacement, Project No. 2429; and,

WHEREAS, proposed Change Order #1 (Final), a copy of which is attached hereto and incorporated herein by reference, is necessary to adjust various plan quantities to as-built quantities and reduce the contract amount by \$13,300.16; and,

WHEREAS, Project No. 2429 has been completed and has been accepted by the County and the Missouri Department of Transportation; now therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that the County Executive be and hereby is authorized to execute Change Order No. 1 (Final) to the Agreement with Boone

File #: 15617, Version: 0	
Construction on Project No. 2429; and,	
BE IT FURTHER RESOLVED that the	Director of the Department of Finance is authorized to
unencumber \$13,300.16 and issue final p	ayment.
Effective Date: This Resolution shall be Legislature.	effective immediately upon its passage by a majority of the
APPROVED AS TO FORM:	
Acting Chief Deputy County Counselor	County Counselor
Certificate of Passage	
I hereby certify that the attached resolution, Resolution # 15617 of August 29, 2005 was duly passed onAugust 29, 2005 by the Jackson County Legislature. The votes thereon were as follows:	
Yeas8	Nays0
Abstaining0	Absent1
Date N	Mary Jo Spino, Clerk of Legislature
Funds for this were encumbered from the Fund in 2004.	
Date c	Director of the Department of Finance