



Jackson County Missouri

Jackson County Courthouse
415 E. 12th Street, 2nd floor
Kansas City, Missouri
64106
(816)881-3242

Legislation Text

File #: 12547, Version: 0

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing Change Order No. 1 (final) to the contract with Missouri Bridge & Concrete Co. of Warrenton, MO, for the R. D. Mize Bridge Rehabilitation, Project No. 2323, decreasing the contract amount by \$5,700.22.

RESOLUTION #12547, February 22, 1999

INTRODUCED BY Lisa White Hardwick, County Legislator

WHEREAS, the County did, by Resolution 12108, dated March 16, 1998, enter into a contract with Missouri Bridge & Concrete Co. of Warrenton, MO, in the actual amount of \$550,664.92, for the R. D. Mize Bridge Rehabilitation, Project No. 2323; and,

WHEREAS, the proposed Change Order No. 1 (final), a copy of which is attached hereto and incorporated herein by reference, is necessary to adjust all variable contract quantities to as-built quantities, as set forth in the original contract, and will result in a decrease of \$5,700.22 in the contract amount; and,

WHEREAS, all work contemplated by the original contract has been completed and is fully acceptable to the County; therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that Change Order No. 1 to the aforesaid contract be, and is hereby, approved and the Director of Public Works be, and is hereby authorized to execute the said change order on behalf of the County; and,

BE IT FURTHER RESOLVED that the Director of the Department of Finance be and hereby is authorized to make final payment on the contract, and to release the encumbrance on the contract balance of \$5,700.22.

Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature.

APPROVED AS TO FORM:

County Counselor

Certificate of Passage

I hereby certify that the attached resolution, Resolution #12547 of February 22, 1999 was duly passed on _____ March 1 _____, 1999 by the Jackson County Legislature. The votes thereon were as follows:

Yeas _____ 9 _____ Nays _____ 0 _____

Abstaining _____ 0 _____ Absent _____ 0 _____

Date _____ Mary Jo Brogato, Clerk of Legislature