



Jackson County Missouri

Jackson County Courthouse
415 E. 12th Street, 2nd floor
Kansas City, Missouri 64106
(816)881-3242

Legislation Details (With Text)

File #:	20412	Version:	0	Name:	Change order for design/engineering of Rock Island Trail Project
Type:	Resolution	Status:		Status:	Passed
File created:	4/15/2020	In control:		In control:	County Legislature
On agenda:	4/20/2020	Final action:		Final action:	4/20/2020
Title:	A RESOLUTION authorizing the County Executive to execute a change order to the contract with Burns & McDonnell of Kansas City, MO, for the design and engineering of the Rock Island Trail Project, at no additional cost to the County.				
Sponsors:	Tony Miller				
Indexes:	BURNS & MCDONNELL, CHANGE ORDER, COUNTY EXECUTIVE, ROCK ISLAND TRAIL				
Code sections:					
Attachments:	1. 20412bu.pdf, 2. 20412adopt.pdf, 3. 20412 Burns McDonnell.pdf				

Date	Ver.	Action By	Action	Result
4/20/2020	0	County Legislature	adopt	Pass

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing the County Executive to execute a change order to the contract with Burns & McDonnell of Kansas City, MO, for the design and engineering of the Rock Island Trail Project, at no additional cost to the County.

RESOLUTION NO. 20412, April 20, 2020

INTRODUCED BY Tony Miller, County Legislator

WHEREAS, by Resolution 19297, dated October 24, 2016, the Legislature did award a contract to Burns & McDonnell of Kansas City, MO, pursuant to Request for Qualifications 44-15, for the furnishing of professional design services relating to the Rock Island Trail project; and,

WHEREAS, during the course of these services, TranSystems, a subconsultant to Burns &

McDonnell, incorrectly designed the loading criteria of the trail bridges in the north segment of the project; and,

WHEREAS, the error was corrected and the project is now proceeding; and,

WHEREAS, during construction of the north segment, it has additionally become apparent that unrelated design work is needed, at a cost of approximately \$4,000.00; and,

WHEREAS, as a work-out, TranSystems has agreed to perform this additional unrelated design work at no cost to the County; and,

WHEREAS, a no-cost change order to the contract is needed to memorialize the understanding of the parties and resolve all issues relating to the change in the loading criteria of the bridges; now therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that the County Executive be and hereby is authorized to execute the attached change order to the contract with Burns & McDonnell of Kansas City, MO.

Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the

Legislature.

APPROVED AS TO FORM:

Chief Deputy County Counselor County Counselor

Certificate of Passage

I hereby certify that the attached resolution, Resolution No. 20412 of April 20, 2020, was duly passed on April 20, 2020 by the Jackson County Legislature. The votes thereon were as follows:

Yeas 9

Nays 0

Abstaining 0

Absent 0

Date Mary Jo Spino, Clerk of Legislature