



# Jackson County Missouri

Jackson County Courthouse  
415 E. 12th Street, 2nd floor  
Kansas City, Missouri 64106  
(816)881-3242

## Legislation Details (With Text)

<b>File #:</b>	5713	<b>Version:</b>	0	<b>Name:</b>	Supplemental Agreement Stoenner Road Bridge Replacement
<b>Type:</b>	Ordinance	<b>Status:</b>	Passed		
<b>File created:</b>	2/9/2023	<b>In control:</b>	Public Works Committee		
<b>On agenda:</b>	2/14/2023	<b>Final action:</b>	2/28/2023		
<b>Title:</b>	AN ORDINANCE authorizing the Director of Finance and Purchasing to execute Supplemental Agreement No. 2 to the Agreement with Anderson Engineering, Inc, of Kansas City, Missouri, to extend the project schedule to account for design delays associated with main water relocation as part of the Stoenner Road Bridge Replacement, Federal Project BRO-B048 (59), at no cost to the County.				
<b>Sponsors:</b>	Jeanie Lauer				
<b>Indexes:</b>	BRIDGE REPLACEMENT, DIRECTOR OF FINANCE AND PURCHASING, SUPPLEMENTAL AGREEMENT				
<b>Code sections:</b>					
<b>Attachments:</b>	1. 5713bu.pdf, 2. 5713adopted.pdf, 3. 5713 Anderson Engineering.pdf				

Date	Ver.	Action By	Action	Result
2/28/2023	0	County Legislature	adopt	Pass
2/28/2023	0	County Legislature	Consent Agenda	
2/21/2023	0	County Legislature	perfect	Pass
2/21/2023	0	County Legislature	Consent Agenda	
2/21/2023	0	Public Works Committee	recommend for perfection	Pass
2/15/2023	0	County Legislature	Go To 1st Perfection	Pass
2/14/2023	0	County Legislature	assign to committee	

### IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

**AN ORDINANCE** authorizing the Director of Finance and Purchasing to execute Supplemental Agreement No. 2 to the Agreement with Anderson Engineering, Inc, of Kansas City, Missouri, to extend the project schedule to account for design delays associated with main water relocation as part of the Stoenner Road Bridge Replacement, Federal Project BRO-B048 (59), at no cost to the County.

**ORDINANCE NO. 5713**, February 14, 2023

**INTRODUCED BY** Jeanie Lauer, County Legislator

WHEREAS, by Ordinance 5553, dated October 4, 2021, the Legislature awarded a contract for the design and construction of a new bridge on Stoenner Road, Federal Project No. BRO-B048(59), County Project No. 3247, to Anderson Engineering, Inc., of Kansas City, (Jackson County) MO, at an actual cost to the County not to exceed \$98,1000; and,

WHEREAS, by Ordinance 5673, dated October 3, 2021, the Legislature authorized supplemental Agreement No. 1 to the Agreement, increasing the total contract price to \$114,500.00; and,

WHEREAS, the Director of Public Works now recommends the execution of the attached Supplemental Agreement No. 2 to the agreement with Anderson Engineering, Inc., to extend the plans, specifications, and estimate (PS&E) approval date for this project to December 31, 2023, at no additional cost to the County; and,

WHEREAS, the execution of Supplemental Agreement No. 2 is in the best interest of the health, safety, and welfare of the citizens of the County; now therefore,

BE IT FURTHER ORDAINED by the County Legislature of Jackson County, Missouri, that the Director of Finance and Purchasing be, and is hereby, authorized to execute Supplemental Agreement No. 2 to the contract with Anderson Engineering, Inc.

Effective Date: This ordinance shall be effective immediately upon its signature by the County Executive.

APPROVED AS TO FORM:

\_\_\_\_\_  
Chief Deputy County Counselor    County Counselor

I hereby certify that the attached ordinance, Ordinance No. 5713 introduced on February 14, 2023, was duly passed on February 28, 2023 by the Jackson County Legislature. The votes thereon were as follows:

Yeas     9          Nays     0    

Abstaining     0          Absent     0    

This Ordinance is hereby transmitted to the County Executive for his signature.

\_\_\_\_\_  
Date

\_\_\_\_\_  
Mary Jo Spino, Clerk of Legislature

I hereby approve the attached Ordinance No. 5713.

\_\_\_\_\_  
Date

\_\_\_\_\_  
Frank White, Jr., County Executive