

Jackson County Missouri

Jackson County Courthouse 415 E.12th Street, 2nd floor Kansas City, Missouri 64106 (816)881-3242

Legislation Details (With Text)

File #: 15023 Version: 0 Name: Hanrahan Asphalt Paving contract Change Order

#1.

Type: Resolution Status: Passed

File created: 5/17/2004 In control: County Legislature

On agenda: 5/17/2004 Final action: 5/17/2004

Title: A RESOLUTION authorizing Change Order No. 1 (Final) to the contract with Hanrahan Asphalt

Paving Co. of Grandview, MO, for the Little Blue Trace Trailhead Improvements Project, No. 2464,

decreasing the contract amount by \$1,405.85.

Sponsors: Bob Spence

Indexes: CHANGE ORDER, LITTLE BLUE

Code sections:

Attachments:

| Date | Ver. | Action By | Action | Result |
|-----------|------|--------------------|--------|--------|
| 5/17/2004 | 0 | County Legislature | adopt | Pass |

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing Change Order No. 1 (Final) to the contract with Hanrahan Asphalt Paving Co. of Grandview, MO, for the Little Blue Trace Trailhead Improvements Project, No. 2464, decreasing the contract amount by \$1,405.85.

RESOLUTION #15023, May 17, 2004

INTRODUCED BY Bob Spence, County Legislator

WHEREAS, the County did, by Resolution 14734, dated September 22, 2003, enter into a contract with Hanrahan Asphalt Paving Co. of Grandview, MO, in the actual amount of \$89,744.10, for the Little Blue Trace Trailhead Improvements Project, No. 2464; and,

WHEREAS, the proposed Change Order No. 1 (Final), a copy of which is attached hereto and incorporated herein by reference, is necessary to adjust all variable contract quantities to as-built quantities, as set forth in the original contract, and will result in a decrease of \$1,405.85 in the contract amount; and,

| File #: 15023, Version: 0 |
|---|
| |
| WHEREAS, all work contemplated by the original contract has been completed and is fully |
| acceptable to the County; therefore, |
| |
| BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that Change Order No. 1 |
| (Final) to the aforesaid contract be, and is hereby, approved and the Director of Public Works be, |
| and is hereby authorized to execute the said change order on behalf of the County; and, |
| BE IT FURTHER RESOLVED that the Director of the Department of Finance be and hereby is |
| authorized to make final payment on the contract, and to release the encumbrance on the contract |
| balance of \$1,405.85. |
| |
| Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature. |
| APPROVED AS TO FORM: |
| |
| Acting County Counselor |
| Certificate of Passage |
| I hereby certify that the attached resolution, Resolution #15023 of May 17, 2004 was duly passed onMay 17, 2004 by the Jackson County Legislature. The votes thereon were as follows: |
| Yeas7 Nays0 |
| Abstaining0Absent2 |
| |
| |

Date

Mary Jo Spino, Clerk of Legislature

| File #: 15023, Version: 0 | | | | | | | | | | | |
|----------------------------------|-----------------------|----------------|------------|--------------|----------------|--|--|--|--|--|--|
| This action will not require the | ne expenditure of Cou | nty funds beyo | nd those a | already auth | norized. | | | | | | |
| | | | | | | | | | | | |
| Date | | Director | of | the | Department | | | | | | |
| | of Financ | ce | | | - | | | | | | |