



# Jackson County Missouri

Jackson County Courthouse  
415 E. 12th Street, 2nd floor  
Kansas City, Missouri 64106  
(816)881-3242

## Legislation Details (With Text)

**File #:** 10963      **Version:** 0      **Name:** 1994 Road Rehabilitation Program.  
**Type:** Resolution      **Status:** Passed  
**File created:** 9/25/1995      **In control:** Public Works Committee  
**On agenda:**      **Final action:** 10/2/1995  
**Title:** Authorizing Change Order No. 6 (final) to the contract with Superior-Bowen Asphalt Company of Kansas City, MO, for the 1994 Road Rehabilitation Program, Project No. 2296, decreasing the contract amount by \$8.46.  
**Sponsors:** Victor E. Callahan  
**Indexes:** CHANGE ORDER, ROAD REHABILITATION  
**Code sections:**  
**Attachments:**

Date	Ver.	Action By	Action	Result
10/2/1995	0	County Legislature	Consent Agenda	Pass
10/2/1995	0	County Legislature	adopt	Pass
9/29/1995	0	Public Works Committee	recommend do pass	Pass
9/26/1995	0	County Legislature	Go To 1st Meeting	Pass
9/25/1995	0	County Legislature	assign to committee	Pass

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing Change Order No. 6 (final) to the contract with Superior-Bowen Asphalt Company of Kansas City, MO, for the 1994 Road Rehabilitation Program, Project No. 2296, decreasing the contract amount by \$8.46.

RESOLUTION #10963, September 25, 1995

INTRODUCED BY Victor E. Callahan, County Legislator

WHEREAS, the County did, by Resolution 10398, dated July 11, 1994, enter into a contract with Superior-Bowen Asphalt Company of Kansas City, MO, in the actual amount of \$1,600,163.08, for the 1994 Road Rehabilitation Program, Project No. 2296; and,

WHEREAS, subsequent change orders have adjusted the contract amount to the current authorization of \$1,259,403.44; and,

WHEREAS, the proposed Change Order No. 6 (final), a copy of which is attached hereto and incorporated herein by reference, is necessary to adjust all quantities to as-built quantities and will result in a decrease of \$8.46 in the contract amount; and,

WHEREAS, all work contemplated by the original contract has been completed and is fully acceptable to the County; therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that Change Order No. 6 (final) to the aforesaid contract is approved and the Director of Public Works is authorized to execute the change order on behalf of the County; and,

BE IT FURTHER RESOLVED that the Manager of the Division of Finance is authorized to make final payment on the contract and to release the encumbrance on the contract balance of \$8.46.

Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature.

APPROVED AS TO FORM:

\_\_\_\_\_  
County Counselor

Certificate of Passage

I hereby certify that the attached resolution, Resolution #10963 of September 25, 1995 was duly passed on \_\_\_\_\_  
by the Jackson County Legislature. The votes thereon were as follows:

Yeas \_\_\_\_\_ Nays \_\_\_\_\_

Abstaining \_\_\_\_\_ Absent \_\_\_\_\_

\_\_\_\_\_  
Date Mary Jo Brogato, Clerk of Legislature