



Jackson County Missouri

Jackson County Courthouse
415 E. 12th Street, 2nd floor
Kansas City, Missouri 64106
(816)881-3242

Legislation Details (With Text)

File #: 11270 **Version:** 0 **Name:** Change Order w/ Embrey Excavating
Type: Resolution **Status:** Passed
File created: 5/6/1996 **In control:** Public Works Committee
On agenda: **Final action:** 5/13/1996
Title: Authorizing Change Order No. 1 (final) to the contract with Embrey Excavating of Kingsville, MO, for the Hunter Galvin Intersection and Allen Road Drainage Improvements, Project No. 2297, decreasing the contract amount by \$2,920.00.
Sponsors: John C. Graham
Indexes: CHANGE ORDER
Code sections:
Attachments:

Date	Ver.	Action By	Action	Result
5/13/1996	0	County Legislature	Consent Agenda	Pass
5/13/1996	0	County Legislature	adopt	Pass
5/10/1996	0	Public Works Committee	recommend do pass	Pass
5/7/1996	0	County Legislature	Go To 1st Meeting	Pass
5/6/1996	0	County Legislature	assign to committee	Pass

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing Change Order No. 1 (final) to the contract with Embrey Excavating of Kingsville, MO, for the Hunter Galvin Intersection and Allen Road Drainage Improvements, Project No. 2297, decreasing the contract amount by \$2,920.00.

RESOLUTION #11270, May 6, 1996

INTRODUCED BY John Graham, County Legislator

WHEREAS, the County did, by Resolution 11021, dated November 20, 1995, enter into a contract with Embrey Excavating of Kingsville, MO, in the actual amount of \$85,233.40, for the Hunter Galvin Intersection and Allen Road Drainage Improvements, Project No. 2297; and,

WHEREAS, the proposed Change Order No. 1 (final), a copy of which is attached hereto and incorporated herein by reference, is necessary to adjust all variable contract quantities to as-built quantities, as set forth in the original contract, and will result in a decrease of \$2,920.00 in the contract amount; and,

WHEREAS, all work contemplated by the original contract has been completed and is fully acceptable to the County; therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that Change Order No. 1 to the aforesaid contract be, and is hereby, approved and the Director of Public Works be, and is hereby authorized to execute the said change order on behalf of the County; and,

BE IT FURTHER RESOLVED that the Director of the Department of Finance be and hereby is authorized to make final payment on the contract, and to release the encumbrance on the contract balance of \$2,920.00.

Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature.

APPROVED AS TO FORM:

County Counselor

Certificate of Passage

I hereby certify that the attached resolution, Resolution #11270 of May 6, 1996 was duly passed on _____ May 13 _____, 1996 by the Jackson County Legislature. The votes thereon were as follows:

Yeas _____ 8 _____ Nays _____ 0 _____

Abstaining _____ 0 _____ Absent _____ 1 _____

_____ Date

_____ Mary Jo Brogato, Clerk of Legislature