



Jackson County Missouri

Jackson County Courthouse
415 E.12th Street, 2nd floor
Kansas City, Missouri 64106
(816)881-3242

Legislation Details (With Text)

File #: 12751 **Version:** 0 **Name:** Industrial Excavating Change Order #1.
Type: Resolution **Status:** Passed
File created: 6/7/1999 **In control:** Public Works Committee
On agenda: **Final action:** 7/6/1999
Title: Authorizing Change Order No. 1 to the contract with Industrial Excavating of Kansas City, MO, for the Howell Road Bridge Replacement, Project No. 2298, increasing the contract amount by \$592.31.
Sponsors: Lisa White Hardwick
Indexes: CHANGE ORDER
Code sections:
Attachments:

Date	Ver.	Action By	Action	Result
7/6/1999	0	Public Works Committee	recommend do pass	Pass
7/6/1999	0	County Legislature	Consent Agenda	Pass
7/6/1999	0	County Legislature	adopt	Pass
6/29/1999	0	County Legislature	Go To 4th Meeting	Pass
6/28/1999	0	Public Works Committee	hold	Pass
6/22/1999	0	County Legislature	Go To 3rd Meeting	Pass
6/21/1999	0	Public Works Committee	hold	Pass
6/15/1999	0	County Legislature	Go To 2nd Meeting	Pass
6/14/1999	0	Public Works Committee	hold	Pass
6/8/1999	0	County Legislature	Go To 1st Meeting	Pass
6/7/1999	0	County Legislature	assign to committee	Pass

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI
A RESOLUTION authorizing Change Order No. 1 to the contract with Industrial Excavating of Kansas City, MO, for the Howell Road Bridge Replacement, Project No. 2298, increasing the contract amount by \$592.31.

RESOLUTION #12751, June 7, 1999

INTRODUCED BY Lisa White Hardwick, County Legislator

WHEREAS, the County did, by Resolution 12223, dated June 1, 1999, enter into a contract with Industrial Excavating of Kansas City, MO, in the amount of \$290,561.40, for the Howell Road Bridge Replacement, Project No. 2298; and,

WHEREAS, the proposed Change Order No. 1, a copy of which is attached hereto and incorporated herein by reference, is necessary to adjust all plan quantities to as-built quantities, and said change order will result in an increase not to exceed \$592.31; therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that Change Order No. 1 to the aforesaid contract is approved and the County Executive is authorized to execute the change order on behalf of the County; and,

BE IT FURTHER RESOLVED that the Director of the Department of Finance is authorized to make all payments, including final payment, on the contract...Attorney

Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature.

APPROVED AS TO FORM:

County Counselor

Certificate of Passage

I hereby certify that the attached resolution, Resolution #12751 of June 7, 1999 was duly passed on _____ July
6 _____, 1999 by the Jackson County Legislature. The votes thereon were as follows:

Yeas _____ 6 _____ Nays _____ 0 _____

Abstaining _____ 0 _____ Absent _____ 3 _____

Date Mary Jo Brogoto, Clerk of Legislature

There is a balance otherwise unencumbered to the credit of the appropriation to which the expenditure is chargeable and there is a cash balance otherwise unencumbered in the treasury to the credit of the fund from which payment is to be made each sufficient to provide for the obligation herein authorized.

ACCOUNT NUMBER: 004-1502-8050

ACCOUNT TITLE: Special Road and Bridge Fund
Engineering Dept.
Bridges

NOT TO EXCEED: \$592.31

Date Director of the Department of Finance