



Jackson County Missouri

Jackson County Courthouse
415 E. 12th Street, 2nd floor
Kansas City, Missouri 64106
(816)881-3242

Legislation Details (With Text)

File #: 11935 **Version:** 0 **Name:** Superior-Bowen Change Order #4.
Type: Resolution **Status:** Passed
File created: 11/3/1997 **In control:** Public Works Committee
On agenda: **Final action:** 11/10/1997
Title: Authorizing Change Order No. 4 (Final) to the contract with Superior-Bowen Asphalt Company, for the 1996 Road Rehabilitation Program, County Project No. 2335, increasing the contract amount by \$3,973.25.
Sponsors: John C. Graham
Indexes: CHANGE ORDER, ROAD REHABILITATION
Code sections:
Attachments:

Date	Ver.	Action By	Action	Result
11/10/1997	0	County Legislature	Consent Agenda	Pass
11/10/1997	0	Public Works Committee	recommend do pass	Pass
11/10/1997	0	County Legislature	adopt	Pass
11/4/1997	0	County Legislature	Go To 1st Meeting	Pass
11/3/1997	0	County Legislature	assign to committee	Pass

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

..Title

A RESOLUTION authorizing Change Order No. 4 (Final) to the contract with Superior-Bowen Asphalt Company, for the 1996 Road Rehabilitation Program, County Project No. 2335, increasing the contract amount by \$3,973.25.

RESOLUTION #11935, November 3, 1997

INTRODUCED BY John C. Graham, County Legislator

WHEREAS, the County did, by Resolution 11296, dated May 20, 1996, enter into a contract with Superior-Bowen Asphalt Company, in the amount of \$1,523,132.46, for the 1996 Road Rehabilitation Program, County Project No. 2335; and,

WHEREAS, subsequent change orders have adjusted the contract amount to the current authorization of \$1,642,511.91; and,

WHEREAS, the proposed Change Order No. 4 (Final), a copy of which is attached hereto and incorporated herein by reference, is necessary to adjust various plan quantities to as-built quantities and said change order will result in an increase not to exceed \$3,973.25; therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that Change Order No. 4 (Final) to the aforesaid contract is approved and the County Executive is authorized to execute the change order on behalf of the County; and,

BE IT FURTHER RESOLVED that the Director of the Department of Finance is authorized to make all payments, except final payment, on the contract...Attorney

Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature.

APPROVED AS TO FORM:

County Counselor

Certificate of Passage

