



# Jackson County Missouri

Jackson County Courthouse  
415 E. 12th Street, 2nd floor  
Kansas City, Missouri 64106  
(816)881-3242

## Legislation Details (With Text)

**File #:** 12845      **Version:** 0      **Name:** 1998 Culvert Replacement-Phase IV  
**Type:** Resolution      **Status:** Passed  
**File created:** 8/9/1999      **In control:** Public Works Committee  
**On agenda:**      **Final action:** 8/16/1999  
**Title:** Authorizing Change Order No. 1 to the contract with Embrey Excavating of Kingsville, MO, for the 1998 Culvert Replacement - Phase IV Project, No. 2376, increasing the contract amount by \$714.00.  
**Sponsors:** Lisa White Hardwick  
**Indexes:** CHANGE ORDER, CULVERT REPLACEMENT  
**Code sections:**  
**Attachments:**

Date	Ver.	Action By	Action	Result
8/16/1999	0	Public Works Committee	recommend do pass	Pass
8/16/1999	0	County Legislature	Consent Agenda	Pass
8/16/1999	0	County Legislature	adopt	Pass
8/10/1999	0	County Legislature	Go To 1st Meeting	Pass
8/9/1999	0	County Legislature	assign to committee	Pass

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI  
A RESOLUTION authorizing Change Order No. 1 to the contract with Embrey Excavating of Kingsville, MO, for the 1998 Culvert Replacement - Phase IV Project, No. 2376, increasing the contract amount by \$714.00.  
RESOLUTION #12845, August 9, 1999

INTRODUCED BY Lisa White Hardwick, County Legislator  
WHEREAS, the County did, by Resolution 12318, dated August 25, 1998, enter into a contract with Embrey Excavating of Kingsville, MO, in the amount of \$371,649.44, for the 1998 Culvert Replacement - Phase IV Project, No. 2376; and,

WHEREAS, proposed Change Order No. 1, a copy of which is attached hereto and incorporated herein by reference, is necessary to adjust various plan quantities to as-built quantities and provide for a guardrail repair on Blue Mills Road, and said change order will result in an increase not to exceed \$714.00; therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that Change Order No. 1 to the aforesaid contract is approved and the County Executive is authorized to execute the change order on behalf of the County; and,

BE IT FURTHER RESOLVED that the Director of the Department of Finance is authorized to make final payment, on the contract. Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature.

APPROVED AS TO FORM:

\_\_\_\_\_  
County Counselor

Certificate of Passage

I hereby certify that the attached resolution, Resolution #12845 of August 9, 1999 was duly passed on \_\_\_\_\_ August 16 \_\_\_\_\_, 1999 by the Jackson County Legislature. The votes thereon were as follows:

Yeas \_\_\_\_\_ 7 \_\_\_\_\_      Nays \_\_\_\_\_ 0 \_\_\_\_\_

Abstaining \_\_\_\_\_ 0 \_\_\_\_\_      Absent \_\_\_\_\_ 2 \_\_\_\_\_

Date \_\_\_\_\_ Mary Jo Brogato, Clerk of Legislature

..Fiscal Note

There is a balance otherwise unencumbered to the credit of the appropriation to which the expenditure is chargeable and there is a cash balance otherwise unencumbered in the treasury to the credit of the fund from which payment is to be made each sufficient to provide for the obligation herein authorized.

ACCOUNT NUMBER: 004-1502-8050

ACCOUNT TITLE: Spec. Rd. & Bridge Fund  
Engineering  
Bridges

NOT TO EXCEED: \$714.00

Date \_\_\_\_\_ Director of the Department of Finance