



Jackson County Missouri

Jackson County Courthouse
415 E. 12th Street, 2nd floor
Kansas City, Missouri 64106
(816)881-3242

Legislation Details (With Text)

File #: 13754 **Version:** 0 **Name:** Stone Arch Bridge Repair #2412
Type: Resolution **Status:** Passed
File created: 7/9/2001 **In control:** Public Works Committee
On agenda: 7/9/2001 **Final action:** 7/16/2001
Title: A RESOLUTION authorizing Change Order No. 1 to the contract with Gunite of Missouri for the Stone Arch Bridge Repair, County Project 2412, increasing the contract amount by \$23,392.24.
Sponsors: Bill Petrie
Indexes: BRIDGE REPAIR, CHANGE ORDER
Code sections:
Attachments:

Date	Ver.	Action By	Action	Result
7/16/2001	0	County Legislature	Consent Agenda	Pass
7/16/2001	0	Public Works Committee		
7/16/2001	0	County Legislature	adopt	Pass
7/10/2001	0	County Legislature	Go To 1st Meeting	Pass
7/9/2001	0	County Legislature	assign to committee	Pass

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing Change Order No. 1 to the contract with Gunite of Missouri for the Stone Arch Bridge Repair, County Project 2412, increasing the contract amount by \$23,392.24.

RESOLUTION #13754, July 9, 2001

INTRODUCED BY Bill Petrie, County Legislator

WHEREAS, the County did, by Resolution 13662, dated April 16, 2001, enter into a contract with Gunite of Missouri, in the actual amount of \$197,111.58, for the Stone Arch Bridge Repair, County Project 2412; and,

WHEREAS, the proposed Change Order No. 1, a copy of which is attached hereto and incorporated herein by reference, is necessary to accomplish additional repairs unanticipated at the time of and not provided for in the original contract, and said change order will result in an increase not to exceed \$23,392.24; therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that Change Order No. 1 to the aforesaid contract is approved and the Director of Public Works is authorized to execute the change order on behalf of the County; and,

