



Jackson County Missouri

Jackson County Courthouse
415 E. 12th Street, 2nd floor
Kansas City, Missouri 64106
(816)881-3242

Legislation Details (With Text)

File #: 5112 **Version:** 0 **Name:** Change Order No. 2 to the 2018 Pavement Maintenance Phase -1

Type: Ordinance **Status:** Passed

File created: 6/21/2018 **In control:** County Legislature

On agenda: 6/25/2018 **Final action:** 6/25/2018

Title: AN ORDINANCE appropriating \$199,996.00 from the undesignated fund balance of the 2018 Special Road and Bridge Fund and authorizing the County Executive to execute Change Order No. 2 to the 2018 Pavement Maintenance Phase -1 Asphalt Overlay contract with Superior Bowen Asphalt Company, to complete the improvements to Ponca Drive and Slaughter Road, at a cost to the County not to exceed \$199,996.00.

Sponsors: Greg Grounds

Indexes: CHANGE ORDER, PAVEMENT MAINTENANCE, SPECIAL ROAD & BRIDGE FUND

Code sections:

Attachments: 1. 5112bu.pdf, 2. 5112adopt.pdf, 3. 5112 Change Order Superior Bowen.pdf

Date	Ver.	Action By	Action	Result
6/25/2018	0	County Legislature	adopt	Pass
6/25/2018	0	County Legislature	perfect	Pass

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

AN ORDINANCE appropriating \$199,996.00 from the undesignated fund balance of the 2018 Special Road and Bridge Fund and authorizing the County Executive to execute Change Order No. 2 to the 2018 Pavement Maintenance Phase -1 Asphalt Overlay contract with Superior Bowen Asphalt Company, to complete the improvements to Ponca Drive and Slaughter Road, at a cost to the County not to exceed \$199,996.00.

ORDINANCE NO. 5112, June 25, 2018

INTRODUCED BY Greg Grounds, County Legislator

WHEREAS, by Resolution 19804, dated April 2, 2018, the Legislature did award a contract to Superior Bowen Asphalt Company for the 2018 Pavement Maintenance Project, No. 3223; and,

WHEREAS, the Director of Public Works now recommends Change Order No. 2 to the Agreement

with Superior Bowen to complete improvements to Ponca Drive and Slaughter Road, at an additional cost to not exceed \$199,996.00; and,

WHEREAS, an appropriation is necessary to place the Funds needed to complete these improvements in the appropriate spending account; now therefore,

BE IT ORDAINED by the County Legislature of Jackson County, Missouri, that the following appropriation from the undesignated fund balance of the 2018 Special Road and Bridge Fund be and hereby is made:

<u>DEPARTMENT/DIVISION</u>	<u>CHARACTER/DESCRIPTION</u>	<u>FROM</u>	<u>TO</u>
Special Road and Bridge Fund			
004-2810	Undesignated Fund Balance	\$199,996	
004-5106	58020 - Roads & Highways		\$199,996

and,

BE IT FURTHER ORDAINED that the County Executive be and hereby is authorized to execute the attached Change Order No. 2 to the contract with Superior Bowen Asphalt Company for Public Works Project No. 3223; and,

BE IT FURTHER RESOLVED that the Director of Finance and Purchasing is authorized to make all payments, including final payment on the contract.

NOT TO EXCEED: \$199,996.00

There is a balance otherwise unencumbered to the credit of the appropriation to which the expenditure is chargeable and there is a cash balance otherwise unencumbered in the treasury to the credit of the fund from which payment is to be made each sufficient to provide for the obligation herein authorized.

ACCOUNT NUMBER: 004 1506 58040
ACCOUNT TITLE: Special Road and Bridge Funds
Road & Bridge Maintenance
Roads & Highways
NOT TO EXCEED: \$199,996.00

Date

Administrative Officer

Chief