



Jackson County Missouri

Jackson County Courthouse
415 E. 12th Street, 2nd floor
Kansas City, Missouri 64106
(816)881-3242

Legislation Details (With Text)

File #: 11509 **Version:** 0 **Name:** Harry Truman Drive Extension #2248
Type: Resolution **Status:** Passed
File created: 11/18/1996 **In control:** Public Works Committee
On agenda: **Final action:** 11/25/1996
Title: Authorizing Change Order No. 1 (final) to the contract with Bob Muehlberger Concrete, Inc., of Merriam, KS, for the Harry Truman Drive Extension, Project No. 2248, decreasing the contract amount by \$3,761.73.
Sponsors: John C. Graham
Indexes: CHANGE ORDER
Code sections:
Attachments:

Date	Ver.	Action By	Action	Result
11/25/1996	0	Public Works Committee	recommend do pass	Pass
11/25/1996	0	County Legislature	Consent Agenda	Pass
11/25/1996	0	County Legislature	adopt	Pass
11/19/1996	0	County Legislature	Go To 1st Meeting	Pass
11/18/1996	0	County Legislature	assign to committee	Pass

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing Change Order No. 1 (final) to the contract with Bob Muehlberger Concrete, Inc., of Merriam, KS, for the Harry Truman Drive Extension, Project No. 2248, decreasing the contract amount by \$3,761.73.

RESOLUTION #11509, November 18, 1996

INTRODUCED BY John C. Graham, County Legislator

WHEREAS, the County did, by Resolution 11208, dated March 4, 1996, enter into a contract with Bob Muehlberger Concrete, Inc., of Merriam, KS, in the actual amount of \$185,465.24, for the Harry Truman Drive Extension, Project No. 2248; and,

WHEREAS, the proposed Change Order No. 1 (final), a copy of which is attached hereto and incorporated herein by reference, is necessary to adjust all variable contract quantities to as-built quantities, as set forth in the original contract, and will result in a decrease of \$3,761.73 in the contract amount; and,

WHEREAS, all work contemplated by the original contract has been completed and is fully acceptable to the County; therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that Change Order No. 1 to the aforesaid contract be, and is hereby, approved and the Director of Public Works be, and is hereby authorized to execute the said change order on behalf of the County; and,

BE IT FURTHER RESOLVED that the Director of the Department of Finance be and hereby is authorized to make final payment on the contract, and to release the encumbrance on the contract balance of \$3,761.73.

Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature.

APPROVED AS TO FORM:

County Counselor

Certificate of Passage

I hereby certify that the attached resolution, Resolution #11509 of November 18, 1996 was duly passed on _____ November 25_____, 1996 by the Jackson County Legislature. The votes thereon were as follows:

Yeas _____ 8 _____

Nays _____ 0 _____

Abstaining _____ 0 _____

Absent _____ 1 _____

Date

Mary Jo Brogato, Clerk of Legislature