



Jackson County Missouri

Jackson County Courthouse
415 E. 12th Street, 2nd floor
Kansas City, Missouri
64106
(816)881-3242

Legislation Text

File #: 15450, Version: 0

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing the County Executive to execute Change Order Nos. 6, 7 and 8 to the contract awarded under Invitation to Bid No. 39-03, Jackson County Courthouse Building Improvements, with Universal Construction Co., Inc., of Lenexa, KS, in the actual amount of \$2,254,700.00, and authorizing the County Executive to approve additional change orders in an amount not to exceed \$225,300.00, increasing the contract amount by \$2,480,000.00 for a total cost to the County not to exceed \$9,211,726.00

RESOLUTION # 15450, April 4, 2005

INTRODUCED BY Henry C. Rizzo, County Legislator

WHEREAS, the County did, by Resolution 14789, dated November 10, 2003, enter into a contract with Universal Construction Co., Inc., of Lenexa, KS, with a total contract authorization of \$6,731,726.00; and,

WHEREAS, the proposed Change Orders No. 6, 7 and 8, copies of which are attached hereto and incorporated herein by reference, are necessary to cover the cost of changes and additional items in the actual amount of \$2,254,700.00, and a contingency for additional change orders in the amount of \$225,300.00, referenced in the attached recap of Requested Change Orders, thereby increasing the contract amount by \$2,480,000.00 for a total contract authorization of \$9,211,726.00; now therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that Change Order Nos. 6, 7 and 8 to the aforesaid contract are approved and the County Executive be and hereby is authorized

