



Jackson County Missouri

Jackson County Courthouse
415 E. 12th Street, 2nd floor
Kansas City, Missouri
64106
(816)881-3242

Legislation Text

File #: 13950, Version: 0

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing Change Order No. 2 to the contract with Superior Bowen Asphalt Company of Kansas City, Missouri for the 2001 Road Rehabilitation Program, Project No. 2427, increasing the contract amount by \$9,079.00.

RESOLUTION # 13950, December 10, 2001

INTRODUCED BY Bill Petrie, County Legislator

WHEREAS, the County did, by Resolution 13734, dated June 25, 2001, enter into a contract with Superior Bowen Asphalt Company of Kansas City, Missouri, in the actual amount of \$487,512.15, for the 2001 Road Rehabilitation Program, Project No. 2427; and,

WHEREAS, the County did, by Resolution 13734, dated August 20, 2001, authorize Change Order No. 1 for additional paving, increasing the contract amount by \$15,750.00; and,

WHEREAS, the proposed Change Order No. 2, a copy of which is attached hereto and incorporated herein by reference, is necessary to extend parking lot repairs at the Frank White Softball Complex, and said change order will result in an increase not to exceed \$9,079.00; therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that Change Order No. 2 to the aforesaid contract is approved and the Director of Public Works is authorized to execute the change order on behalf of the County; and,

BE IT FURTHER RESOLVED that the Manager of the Division of Finance be and hereby is authorized to make all payments, except final payment on the contract.

Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature.

APPROVED AS TO FORM:

County Counselor

