



Jackson County Missouri

Jackson County Courthouse
415 E.12th Street, 2nd floor
Kansas City, Missouri 64106
(816)881-3242

Legislation Details (With Text)

File #:	18958	Version:	0	Name:	increase the Scope of Work for the Eastern Jackson County Courthouse Renovation Project
Type:	Resolution	Status:			Passed
File created:	10/1/2015	In control:			Finance and Audit Committee
On agenda:	10/5/2015	Final action:			10/12/2015
Title:	A RESOLUTION authorizing the County Executive to execute a Change Order to increase the Scope of Work on the contract with Excel Constructors of Overland Park, KS, for the Eastern Jackson County Courthouse Renovation Project, at an additional cost to the County not to exceed \$90,500.00.				
Sponsors:	Dennis Waits				
Indexes:	CHANGE ORDER, EASTERN JACKSON COUNTY COURTHOUSE, RENOVATION PROJECT				
Code sections:					
Attachments:	1. 18958bu, 2. 18958adopt.pdf, 3. 18958EJACRAM2.pdf				

Date	Ver.	Action By	Action	Result
10/12/2015	0	County Legislature	adopt	Pass
10/12/2015	0	Finance and Audit Committee	recommend do pass	Pass
10/12/2015	0	County Legislature	Consent Agenda	
10/6/2015	0	County Legislature	Go To 1st Meeting	Pass
10/5/2015	0	County Legislature	assign to committee	

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing the County Executive to execute a Change Order to increase the Scope of Work on the contract with Excel Constructors of Overland Park, KS, for the Eastern Jackson County Courthouse Renovation Project, at an additional cost to the County not to exceed \$90,500.00.

RESOLUTION NO. 18958, October 5, 2015

INTRODUCED BY Dennis Waits, County Legislator

WHEREAS, by Ordinance 4680, dated October 20, 2014, the Legislature did award a contract to Excel Constructors of Overland Park, KS, on Bid No. PW 08-2014, for the Eastern Jackson County Courthouse Renovation Project, No. 3164, at a cost to the County not to exceed \$6,810,939.00; and,

WHEREAS, by Ordinance 4730, dated April 27, 2015, the Legislature did appropriate \$392,500.00, for additional work related to the Jackson County Municipal Court located at the Eastern Jackson County Courthouse; and,

WHEREAS, by Resolution 18815, dated April 27, 2015, the Legislature did authorize a Change Order to the contract with Excel Constructors for the replacement of air handling units as part of the Eastern Jackson County Courthouse Renovation Project, at an actual cost to the County not to exceed \$302,000.00; and,

WHEREAS, the Change Order authorized by Resolution 18815 also encumbered the remaining \$90,500.00 appropriated by Ordinance 4730, but did not allocate this sum to any increased scope of work items; and,

WHEREAS, the Director of Public Works has identified certain security improvements, including an upgraded and expanded security camera system and additional security card swipe entries; and,

WHEREAS, a Change Order to the contract with Excel is needed to utilize the remaining \$90,500.00 appropriated by Ordinance 4730 and encumbered by Resolution 18815; now therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that the County Executive be and hereby is authorized to execute a Change Order to the contract with Excel Constructors, in a form to be approved by the County Counselor; and,

BE IT FURTHER RESOLVED that the Director of Finance and Purchasing be and hereby is

authorized to make all payments, including final payment on the Agreement and Amendments thereto.

Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature.

APPROVED AS TO FORM:

Chief Deputy County Counselor

County Counselor

Certificate of Passage

I hereby certify that the attached resolution, Resolution No. 18958 of October 5, 2015, was duly passed on October 12, 2015 by the Jackson County Legislature. The votes thereon were as follows:

Yeas _____ 9 _____

Nays _____ 0 _____

Abstaining _____ 0 _____

Absent _____ 0 _____

Date

Mary Jo Spino, Clerk of Legislature

Funds sufficient for this expenditure were appropriated by Ordinance 4730 and encumbered under the Change Order authorized by Resolution 18815.

Date

Director of Finance and Purchasing