

Jackson County Missouri

Jackson County Courthouse 415 E.12th Street, 2nd floor Kansas City, Missouri 64106 (816)881-3242

Legislation Details (With Text)

File #: 19995 Version: 0 Name: Change Order park shade structions

Type: Resolution Status: Passed

File created: 9/27/2018 In control: County Legislature

Title: A RESOLUTION authorizing a change order to the existing contract with L.T. Farmington of Leawood,

KS, under the terms and conditions of Invitation to Bid No. 15-18, for the furnishing and installation of

park shade structures, at an additional cost to the County not to exceed \$6,500.00.

Sponsors: Tony Miller

Indexes: CONTRACT, PARKS

Code sections:

Attachments: 1. 19995bu.pdf, 2. 19995adopt.pdf

Date	Ver.	Action By	Action	Result
10/1/2018	0	County Legislature	adopt	Pass

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing a change order to the existing contract with L.T. Farmington of Leawood, KS, under the terms and conditions of Invitation to Bid No. 15-18, for the furnishing and installation of park shade structures, at an additional cost to the County not to exceed \$6,500.00.

RESOLUTION NO. 19995, October 1, 2018

INTRODUCED BY Tony Miller, County Legislator

WHEREAS, by Resolution 19834, dated April 23, 2018, the Legislature did award a contract to L.T. Farmington of Leawood, KS, for the furnishing and installation of shade structures for use by the Parks + Rec Department at Adair Park and the Kemper Outdoor Education Center, under the terms and conditions of Invitation to Bid No. 15-18, at an actual cost to the County not to exceed \$50,580.99; and,

WHEREAS, in the course of completing this project, the contractor encountered rock, as a result of

File #: 19995, Version: 0

which it was determined that an increased cost, to design the proper support footing and provide additional concrete, is justified to complete this work; and,

WHEREAS, the Director of Finance and Purchasing recommends a change order to the contract with L.T. Farmington, at an additional cost to the County in the amount of \$6,500.00, to cover these additional costs; and,

WHEREAS, the execution of a change order to this contract is in the best interests of the health, safety, and welfare of the citizens of Jackson County; now therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that the Director of Finance and Purchasing be and hereby is authorized to execute an appropriate change order to the contract with L.T. Farmington; and,

BE IT FURTHER RESOLVED that the Director of Finance and Purchasing be and hereby is authorized to make all payments, including final payment on the contract and all change orders thereto.

..Enacted and Approved

Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature.

APPROVED AS TO FORM:

Chief Deputy County Counselor

Certificate of Passage

File #: 19995, Version: 0		
	e attached resolution, Resolution No. 19995 of October 1, 2018, w 1, 2018 by the Jackson County Legislature. The votes thereon were	
Yeas <u>7</u>	Nays <u>0</u>	
Abstaining(Absent2	
 Date	Mary Jo Spino, Clerk of Legislature	
There is a balance otle expenditure is chargeab	nerwise unencumbered to the credit of the appropriation to which to and there is a cash balance otherwise unencumbered in the treasury in which payment is to be made each sufficient to provide for the obligati	to
ACCOUNT NUMBER: ACCOUNT TITLE:	300 1608 58060 Park Enterprise Fund Capital Projects Other Improvements	
NOT TO EXCEED:	\$6,500.00	
Date	Chief Administrative Officer	